

**TOWNSHIP OF FRANKLIN
COUNTY OF GLOUCESTER**

**RESOLUTION APPROVING CHANGE ORDER #1 TO THE CONTRACT
FOR THE 2014 FRANKLIN TOWNSHIP ROAD PAVING PROGRAM
PINEY HOLLOW ROAD AND WILLIAMSTOWN ROAD**

R-114-14

WHEREAS, the Township Committee of the Township of Franklin, County of Gloucester, State of New Jersey awarded a contract for the 2014 Franklin Township Road Paving Program; and

WHEREAS, South State Inc. has increased quantities of milling, paving, and striping, based on the actual mark out limits determined in the field by the Public Works Manager and Engineer. The Public Works Manager authorized added milling and paving due to added failures of roadway that warranted immediate attention; and

NOW THEREFORE BE IT RESOLVED, by the Township Committee of the Township of Franklin, in the County of Gloucester, State of New Jersey, that Change Order #1 increasing the contract price by \$14,474.73 to the contract awarded to South State Inc. for work performed on Williamstown Road and Piney Hollow Road in accordance with the 2014 Franklin Township Road Paving Program; and

BE IT FURTHER RESOLVED that the total new contract price for the work to be performed is \$159,461.73.

Adopted at a regular meeting of the Township Committee of the Township of Franklin held on July 22, 2014.

ATTEST:

TOWNSHIP OF FRANKLIN

BARBARA FREIJOMIL, CLERK

EDWARD LEOPARDI, MAYOR

CERTIFICATION

I, BARBARA FREIJOMIL, Clerk of the Township of Franklin, do hereby certify that the foregoing Resolution was presented and duly adopted by the Township Committee at a meeting held on July 22, 2014.

Barbara Freijomil, Clerk