

**TOWNSHIP OF FRANKLIN
COUNTY OF GLOUCESTER
RESOLUTION APPROVING A CHANGE ORDER TO THE CONTRACT
TO ASPHALT PAVING CORPORATION FOR WEYMOUTH ROAD SECTION I**

R-101-11

WHEREAS, the Township Committee of the Township of Franklin, County of Gloucester, State of New Jersey awarded on September 28, 2010 a certain contract for Reconstruction of Weymouth Road Section I to Asphalt Paving Corporation for an original contract price not to exceed \$118,409.54; and

WHEREAS, due to the desire to utilize all available funding, changes have been made to extend the limits of the work a certain change order has been issued which would increase the overall contract price by \$14,458.60 and this extension of contract limits falls within the limits specified in the NJDOT agreement.

NOW THEREFORE BE IT RESOLVED, by the Township Committee of the Township of Franklin, in the County of Gloucester, State of New Jersey, that Change Order 1 increasing the contract price by \$14,458.60 to the contract awarded to Asphalt Paving Corporation for work to be performed on Weymouth Road be hereby approved; and

BE IT FURTHER RESOLVED that the total new contract price for the work to be performed is \$132,868.14.

Adopted at a regular meeting of the Township Committee of the Township of Franklin held on June 14, 2011.

ATTEST:

TOWNSHIP OF FRANKLIN

CAROLYN K. TOY, CLERK

JOSEPH C. PETSCH, DEPUTY MAYOR

CERTIFICATION

I, Carolyn K. Toy, Clerk of the Township of Franklin, do hereby certify that the foregoing Resolution was presented and duly adopted by the Township Committee at a meeting held on June 14, 2011.

Carolyn K. Toy, Clerk