

**TOWNSHIP OF FRANKLIN  
R-31-21**

**RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1  
TO A.E. STONE FOR NJDOT FY 2019 DUTCH MILL ROAD RESURFACING-  
PHASE IV**

**WHEREAS**, pursuant to Resolution R:155-2020, the Township of Franklin accepted the bid and entered into a contract with A.E. Stone for Dutch Mill Road Phase IV Resurfacing within the Township of Franklin by; and

**WHEREAS**, the Township Committee has been requested to approve Change Order No. 1, attached hereto and made a part hereof, for this project which sets forth an increase to the contract amount; and

**WHEREAS**, the original contract amount is **\$176,770.00**; and

**WHEREAS**, changes in various quantities were required to complete the extension of the project limits as approved by NJDOT and resulted in a contract increase of **\$4,786.87**.

**NOW, THEREFORE, BE IT RESOLVED** by the Township Committee of the Township of Franklin that the contract is hereby amended to include an increase in the amount of **\$4,786.87** and adjusting the amount of the contract based upon this change order to **\$181,556.87** and authorizes the execution of Change Order No. 1.

**ADOPTED** at a meeting of the Township Committee of the Township of Franklin on February 9, 2021.

Attest:

Township of Franklin

\_\_\_\_\_  
**Barbara Freijomil, Clerk**

\_\_\_\_\_  
**John Bruno, Mayor**

**CERTIFICATION**

I, Barbara Freijomil, Municipal Clerk of the Township of Franklin, do hereby certify that the foregoing Resolution was presented and duly adopted by the Township Committee at a meeting held on February 9, 2021.

\_\_\_\_\_  
Barbara Freijomil, Municipal Clerk