

**TOWNSHIP OF FRANKLIN
R-48-24**

**RESOLUTION AUTHORIZING CLOSE-OUT CHANGE ORDER #1 AND FINAL
PAYMENT ESTIMATE TO ARAWAK PAVING CO. FOR DUTCH MILL ROAD
PHASE V**

WHEREAS, pursuant to Resolution R-193-23, the Township of Franklin accepted the bid and entered into a contract with Arawak Paving Co. for Dutch Mill Road Phase V within the Township of Franklin by; and

WHEREAS, the Township Committee has been requested to approve a Change Order, attached hereto and made a part hereof, as submitted by the contractor for the project which sets forth a decrease to the contract amount; and

WHEREAS, the original contract amount is **\$203,900**; and

WHEREAS, the revisions to the prior contract and a change order is necessary in order to complete the project in the most efficient and cost effective manner for all residents of the Township of Franklin.

WHEREAS, a two-year maintenance bond in the amount of \$27,880.81 (15% of the final contract amount in accordance with the contract documents).

NOW, THEREFORE, BE IT RESOLVED by the Township Committee of the Township of Franklin that the contractor's contract is hereby amended to include a decrease in the amount of **\$5,587.17** for services and hereby approves and authorizes the execution of the Close-out Change Order No.1 and Final Payment Estimate #2 in the amount of **\$5,587.17**.

Adopted: February 27, 2024

COMMITTEE MEMBER	MOTION	2 nd	YES	ABSTAIN	NO	ABSENT
J. Bruno						
T. Doyle						
M. Fiorella						
J. Keen						
M. Marsh						

Attest:

Township of Franklin

Barbara Freijomil, Clerk

John Bruno, Mayor

CERTIFICATION

I, Barbara Freijomil, Clerk of the Township of Franklin, do hereby certify that the foregoing Resolution was presented and duly adopted by the Township Committee at a meeting held on February 27, 2024.

Barbara Freijomil, Clerk