

**TOWNSHIP OF FRANKLIN
R-176-16**

**RESOLUTION AUTHORIZING THE EXECUTION OF THE FIRST AND FINAL
CHANGE ORDER FOR KAVI CONSTRUCTION IN THE INCREASED AMOUNT
OF \$1,200.00 FOR SERVICES ASSOCIATED WITH NEWFIELD TERRACE
COMMUNITY CENTER IMPROVEMENTS**

WHEREAS, pursuant to Resolution R-109-16, the Township of Franklin accepted the bid and entered into a contract with Kavi Construction for repairs to the Newfield Terrace Community Center within the Township of Franklin; and

WHEREAS, the Township Committee has been requested to approve Change Orders, attached hereto and made a part hereof, as submitted by the contractor for the project which sets forth an increase to the contract amount; and

WHEREAS, the original contract amount is **\$20,344.50**; and

NOW, THEREFORE, BE IT RESOLVED by the Township Committee of the Township of Franklin that the contractor's contract is hereby amended to include an increase in the amount of **\$1,200.00** for services and hereby approves and authorizes the execution of the Final Change Order in the new amount of **\$21,544.50**.

ADOPTED at a meeting of the Township Committee of the Township of Franklin on September 7, 2016.

Attest:

Township of Franklin

Barbara Freijomil, Clerk

Sheryl Neely, Mayor

CERTIFICATION

I, Barbara Freijomil, Municipal Clerk of the Township of Franklin, do hereby certify that the foregoing Resolution was presented and duly adopted by the Township Committee at a meeting held on September 7, 2016

Barbara Freijomil, Municipal Clerk